
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:15 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 600 Date: 28-Jul-2014 Monday

Approved Date:

Shift Hours: 08:00 am 10:00 pm Break: 05:00 Over Time: 01:00

Const Calendar Day: 784

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear, warm

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Bill Casey staff meeting 0800-0900. Track progress of FWS tightening of CA and DW valves along the
bike path. Track progress of CCC painting of the CCO 187 installed pipe supports between PP 126 and
Hinge AW/AE. Misc MEP paperwork and write diaries. Ken Chan provided the overnight inspection for
CT.

Bid Item: 126 0-000-000.12604-0120F4 COMPRESS AIR (4 NPS)

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 5.00 0.00 0.00 5.00

FOR TOM COLOMBOPlumber/Pipefitter 2.50 0.00 0.00 2.50

Diary: Dispute

Bike Path Piping

The FWS crew, including Josh Johnson and Tim Esquivel, went on shift at Pier 7 at 2200 on July 28,
2014. The closure of the #5 lane of the EB bridge was set up at 2300, and the crew established
themselves in the closure at 2325. The crew spent the shift tightening the valves on the CA and DW utility
stations along the bike path, identified with the soap test during the pressure testing of those lines, and as
noted on the Mechanical Punchlist. The crew also reinstalled the U-bolts at the PS-7 located at PP 68.
The painters removed these u-bolts when priming and painting the pipe and pipe supports.

The crew used the 70 amp welding machine as a generator in performance of this work

The crew left the bridge at 0411 on July 29, 2014 and went off shift at 0500.

Ken Chan provided the overnight inspection for CT. His diary is as follows:

Crew started the work at 11:25pm at SAS, the work was to apply threads and pipe sealing to 2 valves
alongside the bike path pedestal, a total of 7 air valves were repaired so far; At panel pt. 68, installing U-
bolts on both the 2.5" and 4" pipes, 2 bolts on each pipe. Crew was off the bridge by 4:10am.

126 0-000-000.126

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

CERTIFIED COATINGS COMPANY

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 600 Date: 28-Jul-2014 Monday

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM GENIER VALDESPainter 8.00 0.00 0.00 8.00

APP Victor RuizPainter 8.00 0.00 0.00 8.00

Diary: Dispute

CB 19 Expansion Loop

Vitor Ruiz and Genier Valdes completed the painted of the CCO 187 added pipe supports in the expansion
loop at PP 126 and to Hinge AW/AE along the IB barriers.

001 0-MSI-EFA.187

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 3.00 0.00 0.00 3.00

FOR TOM COLOMBOPlumber/Pipefitter 1.50 0.00 0.00 1.50

Diary: Dispute

Mechanical Change of

The FWS crew, including Josh Johnson and Tim Esquivel, spent 3 hours to mobilize to and from the
bridge which will be paid under CCO 354. In addition, the pipefitter's union agreement gives them a 12%
hourly shift differential and 8th hour of pay for 7 hours of work for working at night, which is also
compensable under CCO 354.

In addition to the equipment used in performance of the work, the crew used a towed port-a-potty and a
light tower which will be paid via monthly invoice under CCO 354. The three crew trucks used will be paid
per the equipment rental rate under CCO 354.

001 0-FWS-ELS.354
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